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7" Washington State
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Change Record

Contract Number Contract Title Federal Aid Number
8127 I-90 Snowshed to Keechelus Dam - Phase 1C A State Project
Change Order Number Change Description Date
207 Paint Variable Message Sign Dec 9, 2019

Region
South Central Region

Project Engineer
Jerry Wood

Phone Number
509-577-1859

Prime Contractor / Design-Builder
Atkinson Construction

X ordered by Engineer under the terms of Section 1-04.4 of the Standard Specifications or the RFP
L] Change proposed by Contractor / Design-Builder

VMSI.

Evolution & Description Of Change

This change order allows compensation for painting and remobilization and delivery of ITS - VMS1 at station LW
8338+22 (LT) not requiring painting in the Contract.

Special Provisions page 470, lines 51 and 52, and page 471, lines 1 and 2 indicated the following:

“All metal surfaces exposed to view after installation shall be painted, powder coated or anodized so that the
finished coat shall match Federal Standard 595B Color 24 No. 30045 when dry. Painted items shall include all
light poles, service and control cabinets.”

The Contract required painting for “...all light poles, service and control cabinets”, but not the above indicated IT'S -
The VMS was delivered to the project without being painted as expected in the Design Documentation,

“Architectural Guidelines”. The Project Engineer directed the Contractor not to unload the VMS and return it to the
manufacturer for painting.
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CHANGE ORDER Page 2of 3

CONTRACT NO: 008127 CHANGE ORDER NO: 207

All work, materials, and measurements to be in accordance with the provisions of
the Standard Specifications and Special Provisions for the type of construction
involved.

This contract is revised as follows:

DESCRTPTTON:

This change order provides compensation for delays associated with unloading
the original delivery of the Variable Message Sign (VMS) to the project site,
return of the VMS to the manufacturer, painting of the WMS by the
manufacturer and delivery of the VMS to the project site a second time.

The new item, "CQO 207-Paint Variable Message Sign" is added.

MATERTALS REQUIREMENTS:

Materials shall meet the existing requirements of the "All Addenda
Incorporated with CRIP and Wall 7 Revision" Contract Plans and Provisions,
and 2010 Standard Specifications.

CONSTRUCTION REQUTREMENTS:

Painting and VMS installation shall meet the existing requirements of the
"All Addenda Incorporated with CRIP and Wall 7 Revision" Contract Plans and
Provisions, and 2010 Standard Specifications.

MEASUREMENT :
"CO 207-Paint Variable Message Sign" shall be by lump sum in accordance with
Section 1-09.1.

PAYMENT:
"QO 207-Paint Variable Message Sign" shall be by lump sum in accordance with
Section 1-091.

CONTRACT TIME:
There is no change to contract time associated with this change order.
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CHANGE ORDER Page 3of 3
| CONTRACT NO: 008127 CHANGE ORDER NO: 207
ITEM{GROUP| STD | ITEM UNIT UNIT ESTQTY EST AMT
NO NO |ITEM| DESCRIPTION MEASURE PRICE CHANGE CHANGE
CO 207-PAINT VARTIABLE MESSAGE SIGN L.S. 26,835.64 1.00 26,835.64
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. If yes, State
Cont. #: 8127 Cont. Title: 1-90 Snowshed to Keechelus Dam - Phase 1C Construction Office

CO.# 207  C.O.Title: Paint Variable Message Sign Approval Required.

l. Executed by the State Construction Office

1. Cost or credit equal to or exceeding $500,000. *1, *3. O ves No
2. Change in the contract documents beyond the scope, intent or termini of the [ Yes B No

original contract. *2

3. Any proposed revision or deletion of work that affects the condition of award requirements. O Yes No
(Must be coded "CO" in CCIS, Includes changes to goal or commitment)

4, Change in contract time greater than 30 working days, or a change in contract time 1 Yes No
not related to any change order. *1

. Executed at the Region (Per Delegation)

5. Determination of impacts and/or overhead. O ves X No

6. Change to Contract Provisions or Standard Plans. [ Yes No

7. Material or product substitution. (Excludes materials associated with Std. Specification

Y N
Sections 6-07, 8-01, 8-02, 8-12, 8-18 & 8-20) [C'ves BINo
8. Structural design change in the roadway section. (Requires concurrence from designer) O ves X No
9. Determination of changed condition.(Section 1-04.7 of the Standard Specifications) O Yes X No
10. Settlement of a claim.(Section 1-09.11(2) of the Standard Specifications) O Yes No
11. Repair of damage regarding "acts of God" or "acts of the public enemy or of . X
government authorities".(Section 1-07.13 of the Standard Specification) Yes No
12. Structural change to structures. . O Yes No
Approvals obtained: Project Engineer: Jerry Waod Date: 12/9/2019
Region: Date:
State Construction Office: Date:
Other (Local Agency, FHWA, Surety, etc.): Date:
To be completed by the Project Engineer :
CO Reason(s) (See "2008 Codes & Definitions" on State Construction Office web page): AR 03 Pl AW
Change Order Prepared By: ,lerry Wood Date: 1/7/2020
Is this project under full FHWA stewardship oversight (Project Of Division Interest)? *1 Yes [ No
To be completed by the Region :
Is the change eligible for Federal participation where applicable? [] Yes ¢ No ST PRefeer /
Change Order Reviewed By: William W. Smith ‘ Date: ,/ 27/ <

*1 Change (Cost or Credit) greater than $200,000 or greater than 30 days on Projects Of Division Interest (PODI) requires FHWA approval.
(see Construction Manual - Chapter 1-00.10, Chapter SS1-04.4, and State Construction Office web page)

*2 Per RCW 47.28.050, any change beyond $7,500 that is beyond the original scope shall go through the competitive bidding process.

*3 Engineering error changes over $500,000 requires reporting (See reporting instructions & template on State Construction Office web page)

This form represents the minimum information required by the State Construction Office. If you wish to supplement this information, you may do

s0 on a separate sheet of paper.

DOT Form 422-003
Revised 06/2016



REQUIRED INFORMATION FOR CHANGE ORDERS IN CCIS

Contract No.: 8127 section: Snowshed to Keechelus Dam - Phase 1C

C.0.No.: 207 c.o.Title: Paint Variable MessageSign

Order Date:  12/9/2019 Proposed By: X E- Engineer []C - Contractor []B - Both
Required Approval: L 1HQ [JRegion X PE Unilateral Change?: L]Yes [XINo

PE Stamp Required?: [IYes No Is this a Minor Change?: [1yes XINo

Comments: ilization and de

CRIP AMOUNT: This amount must be entered when there is a CRIP on the Change Order.
(The amount entered here is WSDOT's actual savings, not the total amount of the CRIP)

APPROVAL TO PROCEED

Approval Date:  12/9/2019 Estimated Amount: $26 835 64
Requested By: L] Region X PE Approved By: LIHQ [ Region X PE
Narrative:
Surety Consent: D Yes No If yes, Surety Date:
What section of contract changed?: AR (Based on Std. ltem Table Section)
Describe the Detail Change: 03 _____  (Based on actual item of work)

What created the need or caused thechange?: PL__________ (Primary (*) 2 letter code - 1 only)
What is the purpose of the change order?: AW (Secondary 2 letter codes - may use 2)

Change Reasons:

PRIMARY CODES (Need) SECONDARY CODES (Purpose)
AP *ADMIN PROBLEM AF ADMIN CHANGE
BC *BUDGET CONSTRAINTS AW ADDED WORK
cc *CHANGED CONDITIONS co CONDITION OF AWARD
cs *CLAIM SETTLEMENT CR CORRECTION/REPAIR
DR *DRB DECISION DO DELAY COMPENSATION
EE *CONST ENGR ERROR DS DESIGN CHANGE
EV *ENVIROMENTAL DwW DELETED WORK
HZ *HAZARDOUS MATERIAL MO QUANTITY VARIATION
P *CRIP MR MAT'LS SPEC REVISION
MS *MATERIAL SUBSTITUTION ocC OMISSION IN CONTRACT PROVISIONS
NS *NON-SPEC MATERIAL OP OMISSION IN THE PLANS
Pl *PLAN ERROR-INFO. OR OTHER SPEC REVISION
PM *PLAN ERROR-MISTAKE RS REVISED SCOPE
SC *SPEC CONFLICT/AMBIG SA SCHEDULE ADJUSTMENT
TP *THIRD PARTY REQUEST SuU DESIGN SURVEY OR BASE MAP ERROR
uc *UNANTICIPATED COND upP UTILITY PLAN ERRORS

WM WORK METHOD CHANGE

Rev. 05/08/08
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T Washington State South Central Region
V/& Department of Transportation Do G K a6003-1648

509-577-1600 / FAX: 509-577-1603
TTY: 1-800-833-6388
www.wsdof.wa.gov

January 27, 2020

ATTN: Brandon Dully,

Guy F. Atkinson Construction, LLC
707 South Grady Way STE 500
Renton, WA 98057-3224

Re: Contract 8127 1-90
Snowshed to Keechelus Dam Phase 1C — Replace Snowshed and Add Lanes
State Project

Dear Brandon:

Enclosed for your records is fully executed Change Order No. 208 for the above
referenced Contract.

If you have any questions, please contact Jerry Wood, Project Engineer for the
Contract.

Sincerely,
Todd Trepanier, P.E.
South Central Region Administrator

By: Will Smith
Assistant Region Construction Engineer

WS/rsb
Attachment

Attachment
cc: Jerry Wood



